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Inter-Agency Management Integration Team	 August 22", 2000
EPA Conference Room, 712 Swift Blvd. (Suite 5), Richland, WA

Approval of New Milestones for 200-CS=1,200-CW-1, and 200-CW-5
(D. Faulk, M. Wilson, W. Ballard, B. Foley)

BF presented change packages for approval (see Attachment 1). Three change requests were
signed:
• M-15-00-01

"Interim Milestones for 200-CW-1 Operable Unit Assessment Activities (M-16-38)"
• M-15-00-02

"Interim Milestones for 200-CS-1 Operable Unit Assessment Activities (M-15-39)"
• M-15-00-03

"Interim Milestones for 200-CW-05 Operable Unit Assessment Activities (M-15-40)"

Plutonium Finishing Plant Discussion
(M. Wilson, L. Romine)

Discussion regarding the packaging process for residue mate rial at the PFP. No resolution met.
Meeting between Ecology and DOE planned for tomorrow (8/23/00).

• LR — The Plutonium Finishing Plant (PFP) is finalizing preparations for repackaging Rocky
Flats ash residues for inte rim storage in the Central Waste Complex, pending offsite
shipment to the Waste Isolation Pilot Plant (WIPP). A Notice of Intent (NOI) was submitted
in April. A Part A, Form 3 request for permitted temporary storage at PFP was submitted to
Ecology in early August. On August .15^', 2000 Ecology denied the Part A request.
Presently there is no path forward for the stabilization of Rocky Flats ash residues. We need
to get to the table [as soon as possible] to discuss the issues, and try to have a quick
turnaround to resolve them. Need to understand and discuss why Ecology believes that the
approach is inappropriate [a fter having progressed this far with a sense of agreement on the
current approach].

• LC — Had been working with staff at Project M anager meetings. She plans to continue
working through that process so that the PMs understand the Ecology concerns.

• LR - There were some items that weren't clear from the Ecology letter and they would like to
try and clear them up. They do not feel, at this time, that all of the steps [required by
Ecology] can be completed by 9/5/00. Also not confident that they can reach resolution
[with Ecology] given the [late] time frame that the letter came in.

• JA — The process of [working with Ecology and] understanding the letter is going to delay
the completion of the milestone: to-start packaging the material on time (stabilization
milestone support).

• LR — Our initial feeling [from reading the Ecology letter] is that we have little confidence
that we can reach resolution in time to meet the milestone. We need focused Ecology
participation and help to understand their concerns and to meet resolution in order to achieve
the schedule for processing the waste.

• AS — Stated [Ecology's] commitment to DOE on this work and confirmed that further
discussions WILL occur. This hasn't happened yet [since the Ecology le

tt
er was sent over in

early August] (first focused meeting is scheduled for tomorrow - 8/23/00). Also, have not
had discussions yet regarding any options other than the Part A approach. There has only
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Inter-Agency Management Integration Team	 August 22'd, 2000
EPA Conference Room, 712 Swift Blvd. (Suite 5), Richland, WA

been some brief talk about alternatives. Ecology does not believe that the planned path
involving a Part A is reasonable for this'milestone.

• JA — Noted that a draft letter has been prepared and sent over to Ecology. DOE is not all that
pleased with the proposed parallel path, but they need feedback from Ecology. If the Part A
issue is not resolved in a timely manner, as proposed, then the deadline is considered in
jeopardy.

• MW — Noted that he hadn't had a chance to read the draft letter yet... but will have read it
prior to tomorrows meeting.

• LR — Comment about the milestones and resources and the linkage between milestones.
Indicated that there is great urgency to get this resolved as soon as possible due to impacts on
other activities and milestones. Lack of resolution will impact other milestones. We have to
start processing [the Rocky Flats ash] in order to balance resources and maintain schedule on
other work. If the schedule for processing [waste] is not maintained, as originally planned,
then there will be impacts in obtaining access to needed staff/resources and to other
activities. This is a window that was planned for and that is now being lost due to [the delay
that has been introduced due to] this last minute disagreement on approach.

• AS — Claims that there are new issues and items being introduced that are complicating the
picture

• LR — Provided some clarification regarding what Alex was referring to.
• AS — Feels that what will be treated by pipe-and-go is getting broader and broader and needs

to be understood. All that Ecology has seen raises more and more questions, than answers.
Felt that it was to be only the ash. The revised implementation plan provides a much broader
approach than was Ecology's original understanding. Feels that there are just more issues to
consider and that this can be covered better in the follow up meeting.

• JA - A meeting is planned for tomorrow morning (8/23). We should know, from this
meeting, what the path forward will [have to] be for addressing the Ecology comments and
completing the milestone.

• LR — Pipe-and-go is the better option for efficiency and cost savings.
• JA — If Part A is not the direction that Ecology wants to go... then we are definitely not

going to settle this in the available time frame. Resolution will have to come in the next
couple of days [in order to meet the milestone].

• AS — Felt that this couldn't be discussed today without Laura Ruud present, and should wait
until the planned meeting (tomorrow). The impression, up to this point, was that Ecology
was "on board" regarding the timing and issues, and that agreement could be reached.

• JA — Restated that we will be in a completely different situation if there is no resolution. Up
until this time we have both (DOE and Ecology) been giving everyone the impression that
there were no problems, we were in agreement, and that this approach could proceed.

• AS - We have the meeting set up fo'r tomorrow and we will see how that goes.
• Dennis Faulk — requested (of JA) that EPA be copied on the correspondence now (and in the

future)... and that should include Dave Bartus and Doug Sherwood.

FOLLOW-UP NOTE:
A meeting was held between Ecology and DOE, as planned. On August 31 st, 2000, RL
concluded follow-up negotiations with Ecology by obtaining an approWed TPA change request
that established two new milestones for packaging, and ultimately shipping, Rocky Flats ash to
WIPP. The change request allowed start of repackaging Rocky Flats ash. The Part A approach
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Inter-Agency Management Integration Team	 August 22", 2000
EPA Conference Room, 712 Swift Blvd. (Suite 5), Richland, WA

was NOT included. The parties agreed to begin negotiations regarding Hanford ash before
October 31 at, 2000.
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Change Number Federal Facility Agreement and Consent Order Date

Change Control Form August 21, 2000
M-15-00-0 1 Do not use blue Ink. Type or print using black Ink. 53 ^, $,

Originator	 Phone
Bryan Foley, DOE	 376-7087

Class of Change
[ j I — Signatories	 [ Xj II — Executive Manager	 [ j III — Project Manager

Change Title
Interim Milestones for 200-CW-1 Operable Unit Assessment Act iv

it

ies (M-15-38)

Description/Justification of Change

The 200 Areas RI/FS Implementation Plan (DOE/RL-98-28, Rev.0) established the framework for characterization
of ER soil waste sites (approximately 700) in the 200 Areas and grouped the waste sites into 23 p rocess-based
operable units. Based on the Implementation Plan, Td-Party Agreement M-13 milestones were established (TPA
change number M-13-97-01) for the submittal of RI/FS work plans for individual operable units. Milestone M-13-20
has been met by the submittal of Draft A work plan for the 200-CW-1 Gable MountainB Pond and Ditches Cooling
Water Group Operable Un

it.

As identified in Se ction 11.8 of the Action Plan to the Tri-Pa rty Agreement, work plans must specify Inte
ri

m
milestones for the operable units. The 200-CW-1 Operable Unit work plan Includes a p roject schedule with target
project milestones. Based on the work plan schedule, the following inte rim milestone is added to the T ri-Party
Agreement to implement additional activ

it
ies for the 200-CW-1 Operable Unit Remedial Investigation/Feasibility

Study process:

M-15-38A: Submit Draft A Gable Mountain PondB Pond and Ditch Cooling Water Group Feasibility Study and
216-B-3 Pond System RCRA TSD Unit Closu re Plan and Subm

it
 Draft A Gable Mountain PondB Pond and

Ditch Cooling Water Group Proposed Plan/Proposed RCRA Permit Modification — November 30, 2001.

This inte ri
m milestone date is consistent with the major milestone M-15-OOC to complete all 200 Area pre-ROD s

it
e

investigations under approved work plan schedules by 2008.

Impact of Change.

Addition of Inte rim milestones under M-15-38.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended
200-CW-1 Operable Unit RI/FS Work Plan and 216-B-3 RCRA TSD Unit Sampling Plan (DOE/RL-99-07).

Approvals

1J.	 ^	 ^^	 ?123 ml	 /	 Approved _ Disapproved
DOE	 Date

Approved _ Disapproved
EPA	 Date	

' /
F l^	 Approved _Disapproved

Ecolo y	 Date
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Change Number Federal Facility Agreement and Consent Order Date
Change Control Form August 21, 2000

M-15-00-02 Do not use blue Ink. Type or pri nt using black Ink.

.53(v19
Originator	 Phone

"an Foley, DOE	 376-7087

Class of Change
[ j I – Signatories	 [)q 11– Executive Manager 	 [ ) III – Project Manager

Change Title
Inte ri m Milestones for 200-CS-1 Operable Unit Assessment Activities (M-15-39).

Desc ription/Justification of Change

The 200 Areas RI/FS implementation Plan (DOE/RL-98-28, Rev.0) established the framework for chara cte rization
of ER soil waste sites (approximately 700) in the 200 Areas and grouped the waste sites into 23 p rocess-based
operable units. Based on the Implementation Plan, Td-Party Agreement M-13 milestones were established (fPA
change number M-13-97-01) for the submittal of RI/FS work plans for Individual operable un

it
s. Milestone M-13-21

has been met by the submi
tt

al of Draft A work plan for the 200-CS-1 Chemical Sewer Group Operable Unit.

As identified in Section 11.6 of the A ction Plan to the Tri-Party Agreement, work plans must specify Inte
ri

m
milestones for the operable units. The 200-CS-1 Operable Un it work plan in cludes a project schedule with target
project milestones. Based on the work plan schedule, the following inte

ri
m milestones are added to the Td-Party

Agreement to implement the additional a ctivities for the 200-CS-1 Operable Unit Remedial Investigation/Feasibility
Study process:

•	 M-15-39A: Complete Chemical Sewer Group Field Work through Sample Colle ction and Analysis – September
30, 2003

•	 M-15-39B: Submit Draft A Chemical Sewer Group Remedial Investigation Report –May 31, 2004
•	 M-15-39C: Submit Draft A Chemical Sewer Group Feasibility Study and 216-A-29 Ditch, 216-B-63 Trench, and

216-S-10 Pond and Ditch RCRA TSD Unit Closu re Plan and Submit Draft A Chemical Sewer G roup Proposed
Plan/Proposed RCRA Permit Modification – November 30, 2005.

These inte
ri

m milestone dates are consistent with the major milestone M-15-OOC to complete all 200 Area pre-ROD
site investigations under approved work plan schedules by 2008.

Impact of Change.

Addition of inte rim milestones under M-15-39.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended
200-CS-1 Operable Unit RI/FS Work Plan and RCRA TSD Sampling Plan (DOE/RL-99-44)

Approvals
/

L4, ^[li 4 4aCq l &
	 )PLOD	 Approved _ Disapproved

DOE	 Date

Approved — Disapproved

EPA	 Dat

/ 
Z L 	 Approved _ Disapproved

Ecology	 Date
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Change Number Federal Facility Agreement and Consent Order Date

Change Control Form August 21, 2000
M-15-00-03 Do not use blue Ink. Type or print using black Ink

OriginatorS 
3 
	 Phone

Bryan Foley, DOE	 376-7087
Class of Change
( ] I — Signatories	 ] X] 11— Executive Manager 	 I I III — Project Manager

Change Title
Inte rim Milestones for 200-CW-5 Operable Un

it
 Assessment Activities (M-15-40)

Description/Justification of Change

The 200 Areas RI/FS Implementation Plan (DOE/RL-98 .28, Rev.0) established the framework for chara cte
ri

zation
of ER soil waste s

it
es (approximately 700) In the 200 Areas and g ro

uped the waste sites into 23 process-based
operable units. Based on the Implementation Plan, T ri-Party Agreement M-13 milestones were established (TPA
change number M-13.97-01) for the submittal of RVFS work plans for individual operable un

it
s. Milestone M-13-22

has been met by the submittal of Draft A work plan for the 200-CW-5 U Pond/Z-Ditches Cooling Water G roup
Operable Unit.

As identified in Section 11.6 of the Action Plan to the Tri-Party Agreement, work plans must specify Inte rim
milestones for the operable un

it
s. The 200-CW-5 Operable Unit work plan In cludes a project schedule with target

project milestones. Based on the work plan schedule, the following Inte rim milestones are added to the T ri-Pa rty
Agreement to Implement additional a ctivities for the 2DO-CW-5 Operable Unit Remedial Investigation/Feasibility
Study process:

•	 M-15-40A: Complete U Pond2-Ditches Cooling Water G roup Field Work through Sample Colle ction and
Analysis — September 30, 2002

•	 M-15-40B: Subm
it
 Draft A U Pond/Z-Ditches Cooling Water G roup Remedial Investigation Repo rt — May 31,

2003
•	 M-15-40C: Submit Draft A U Pond2-Ditches Cooling Water G

ro
up Feasibility Study and Subm

it
 Draft A U

Pond/Z-D itches Cooling Water Group Proposed Plan — October 31, 2004.

These Inte
ri
m milestone dates are consistent with the major milestone M-15-000 to complete all 200 Area pre-ROD

site Investigations under approved work plan schedules by 2008.

Impact of Change.

Addition of inte rim milestones under M-15-40.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended
200-CW-5 Operable Un

it
 RUFS Work Plan (DOE/RL-99-66).

Approvalls
__ __..

LJ , /Cep c	 t p	 Approved _ Disapproved
DOE	 ^	 /1	 Date

?-da-nJ	 ^	 Approved _Disapproved
EPA	 Date

Approved _ Disapproved

Ecology	 Date
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